





NICMAR

Executive Education Mumbai



5-DAY EXECUTIVE CERTIFICATE PROGRAMME

Project Planning, Monitoring
& Control using Microsoft
Project (MSP) and
Oracle Primavera (P6)

Dates: 27th - 31st July 2026
(Monday to Friday)

Venue: NICMAR, 9th Floor, Tower - 4,
Equinox Business Park LBS Marg,
Kurla West, Mumbai - 400 070

PROGRAMME OVERVIEW

NICMAR Executive Education Mumbai is pleased to announce the 5-Day Executive Certificate Programme on Project Planning, Monitoring & Control using Microsoft Project (MSP) and Oracle Primavera (P6).

This intensive 5-day hands-on programme equips Civil Engineers, Architects, Designers, Consultants, Builders, Developers, Contractors, and Project Managers working in the built environment. It is also ideal for early-career professionals seeking practical expertise in industry-standard project management software, managerial professionals looking to strengthen their project planning, monitoring, and control capabilities, and consultants and entrepreneurs aiming to optimise resource allocation, minimise delays, and deliver projects more efficiently.

Participants will gain practical mastery of two industry-leading project management software tools and learn to build project networks, structure Work Breakdown Structures (WBS), allocate and level resources, track progress, update baselines, and generate professional reports — enabling precise planning, real-time monitoring and effective control of projects in the built environment.



Scan the QR code



To apply, visit
<https://www.nicmar.ac.in/mumbai/executive-certificate-programmes>

PROGRAMME HIGHLIGHTS



Intensive hands-on training on Microsoft Project (MSP) and Oracle Primavera (P6)



Practical coverage of project networks, activities, durations, relationships, WBS structuring, resource allocation & leveling



Progress updating, baseline setting, status tracking and report generation in both tools



Peer-to-peer learning with industry professionals



Official participation certificate from NICMAR Executive Education Mumbai

LEARNING OUTCOMES



Master project planning, scheduling and control using MSP and Primavera P6



Develop professional Work Breakdown Structures (WBS), project networks and resource plans



Perform resource allocation, leveling and constraint management



Execute progress updating, baseline setting, tracking and variance analysis



Apply these tools to real-world construction projects to minimise delays and cost overruns



Generate comprehensive reports for stakeholders and senior management



PROGRAMME FEES

Rs. 27,500/- (inclusive of GST)

BANK DETAILS

Bank Name: Bank of Maharashtra
Account Name: NICMAR Executive Education Receipt
Account Number : 60537147888
IFSC Code: MAHB0001121
Branch: Pune Balewadi